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Some of Hanford’s legacy
equipment is being made

available for sale or reuse,
avoiding the expense of onsite

burial or other methods of
disposal.  This rail car was 

transported to Tennessee for 
use in a DOE program there.

Expectation:

Provide site services ensuring that the infrastructure, safeguards and security, emergency
services, engineering laboratories and corrective action management functions are
properly aligned to support Hanford projects.

Spent Nuclear Fuel Basket Fabrication Project:

• Shipped 216 multi-canister overpack (MCO) baskets to the Spent Nuclear Fuel Project
two weeks ahead of schedule, bringing the total number fabricated to date to 276.  The
baskets will hold the K Basins spent fuel throughout the drying and interim storage
process, set to commence in November.

Reducing Cleanup Costs:

• Continue to successfully divert legacy equipment destined for disposal as low-
level waste by decontaminating it for possible sale or reuse.  For example, a
100-ton rail car was prepared for offsite transport, trucked to a vendor in
Tennessee, and melted for use in DOE’s Shield Block Program at Oak
Ridge.  Only the wheels of the well car were disposed onsite in the
low-level burial grounds.  Three other legacy rail cars were readied
for transfer to the Tri-City Asset Reinvestment Corporation.
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At top, an aerial view shows how close 
a wildfire came to the FFTF complex.

There and elsewhere on the Site, prior  
preventive measures and the efforts of fire-

fighters largely limited damage to vegetation.

Fire Response and Recovery:

• A wildfire that burned 164,000 acres, or 255 square miles – including
roughly 45 percent of the Site – had just ended as we went to press with
our last edition of this report.  

• No vital Site structures were damaged, but 11 homes offsite were damaged or
destroyed.  Prior preparation of waste sites and good fire-prevention measures near
Site facilities, along with exhaustive efforts of more than 850 firefighters and many
other support personnel, were important factors in limiting damage to the Hanford
Site facilities and vegetation.

• Recovery efforts to restore native vegetation in the most severely burned areas are
under way.

Other Achievements:

• Fluor Hanford’s subcontractor, DynCorp Tri-Cities Services, providing much
of the Site’s infrastructure services, marked one million hours without a lost
workday accident for the third time in three years.


